

Deal Status Report

Week of June 24, 2026 • Prepared by Grant Sapkin • For Kenny & Michael Motew

222 S Morgan

Stage: DD + Financing -> Closing 6/30 | **Value:** \$13.8M | **Counterparty:** Aaron Anovitz

Headline: Close date confirmed June 30. A&R LLC Agreement approved, insurance bound. Title finalization with Kristin/Bob is the gating item.

Task	Status	Notes
Title finalization	• In Progress	Kristin contacting Bob to finalize title, amendment + estoppels. Bob waiting on Kristin re: title language (per Aaron 6/22).
Wintrust loan documents	• In Progress	Dorene at Wintrust updating loan docs with new 6/30 close date.
Set up utility accounts	• In Progress	Peoples Gas + ComEd - no final readings needed; set up new accounts to switch over on the 30th (per Aaron).
Laser measure	• In Progress	Scheduled July 6-8.

Recently completed: ✓ Closing date confirmed - June 30 ✓ 222 Morgan LLC A&R LLC Agreement - approved ✓ Insurance coverage - confirmed bound (CJ / Plexus) ✓ Entity docs received (DE + IL formation/name change, FEIN 81-4665462) ✓ Wintrust appraisal in hand; equity fully funded (\$3.45M)

2323 W Grand

Stage: DD + Financing -> Targeting Close 7/7 | **Value:** \$17.8M | **Counterparty:** Bogdan Popovych

Headline: Zoning approved 6/16; awaiting official documents. Phase 1 received. Kristin flagging survey + environmental items to clear before close.

Task	Status	Notes
Surveys - upgrade to ALTA + correct legal	• In Progress	Kristin needs 3 surveys (Dan's lots / MO2's lots / all lots), upgraded to ALTA. Legal description correction (Lots 92-97).
Environmental - new Phase I / NFR	• In Progress	Phase 1 received 6/23. No NFR yet (RAP items handled during construction). Kristin advises new Phase I for CERCLA protection.
Entity - 1226 N Greenview LLC takes title	• In Progress	Name change + A&R operating agreement to follow from Kristin, plus FEIN + IL qualification docs.
Zoning change documents	• In Progress	Zoning attorney ordered after council meeting; ~1 week to receive. Then to Asher.
Lender - Heartland checklist	• In Progress	Evan Fairfield (Heartland) checklist; Asher/Quinn coordinating.
Insurance + auth forms	• In Progress	West Bend for insurance. Sheryl filling auth forms + sending driver's license.

Recently completed: ✓ Zoning change approved (council vote 6/16) ✓ Phase 1 received from Dan (6/23) ✓ PINs/lots confirmed; proforma + construction cost modeling complete

950-952 N Noble St

Stage: Under Contract - Attorney Review | **Value:** ~\$1.05M | **Counterparty:** Wayne Caplan (SVN)

Headline: In attorney review (up Friday). Kristin sending rider today to Wayne + Lee. Both occupied leases knocked down 12mo to 6mo.

Task	Status	Notes
Attorney review rider	• In Progress	Kristin sending rider today to Wayne + Lee. Attorney review period ends Friday.
ALTA survey	• In Progress	Kristin ordering.
Tenant estoppels	• Waiting on Others	Being collected.

Recently completed: ✓ PSA fully executed - won 6/15 ✓ Coach house lease - cut to 6mo (exp Feb 2027, raised \$2,250 to \$2,340) ✓ Unit 1E lease - cut to 6mo with rent bump ✓ GC walk-through completed 6/18

3639 N Broadway

Stage: LOI / Negotiation | **Value:** \$5.0M | **Counterparty:** Steve Frisch (Mid-America)

Headline: Byline (Terry) accepts \$5M price but won't grant the 6-9 month approval window - wants original 45/30-day periods.

Task	Status	Notes
Negotiate timing vs. price	• In Progress	Byline wants original 45/30-day periods, not 6-9 mo for approvals. Longer window = higher price (TBD).
Send proforma to seller/bank	• In Progress	Terry wants to see proforma + intended density to set price and timing.
Decide density path	• In Progress	Get comfortable on higher-density upzone via city/alderman discussions without full approvals in hand.

Recently completed: ✓ \$5M LOI submitted 6/5 - price accepted by Byline