

Deal Status Report

Week of July 8, 2026 • Prepared by Grant Sapkin • For Kenny & Michael Motew

2323 W Grand Ave		CLOSING FRIDAY 7/10
Stage: DD + Financing → Closing 7/10 Value: \$17.8M Counterparty: Bogdan Popovych Lender: Heartland Bank		
Headline: Closing is this Friday, July 10. Heartland Bank confirmed as lender. Docs in motion all week: closing package to seller 7/7 (Bogdan reviewing), certified zoning ordinances from Fred to Kristin and on to Heartland, COI in from CJ (Plexus).		
TASK	STATUS	NOTES
A&R LLC agreement	● In Progress	Larry sent amended & restated LLC agreement Monday for our review; Kristin sent it to Dan.
1031 exchange documents	● In Progress	Kristin generating 1031 docs from the 1226 Greenview sale.
Closing docs — seller review	● Waiting on Others	Delivered 7/7 evening; Bogdan reviewing, response expected 7/8.
Equity raise — source TBD	● In Progress	Flagged for Kenny/Michael decision in CRM.
Recently completed: ✓ Heartland Bank confirmed as lender ✓ Certified zoning ordinances → Kristin → lender ✓ Insurance COI received (CJ / Plexus) ✓ Closing package delivered to seller 7/7		

224 N Desplaines St		
Stage: Screen + Underwrite Value: \$26.5M all-in Counterparty: Eric Weber (Cubed CRE)		
Headline: Model iteration is landing — latest sent 7/7; Eric 7/8: "Wow — this got meaningfully better," though he's challenging the 31% expense ratio. Opex substantiation is the credibility item.		
TASK	STATUS	NOTES
Expense ratio substantiation	● In Progress	Brandon pulling stabilized 30–50+ unit portfolio comps to support 32–33%.
Basement SF verification	● Waiting on Others	GBA gap (85,652 vs 69,288 SF); awaiting Chris's measurement. \$16M of \$26M rides on hard costs.
Bottoms-up soft + interest costs	● In Progress	Building at 6.3% rate per Eric/Michael call 7/1.
Recently completed: ✓ Updated model delivered 7/7 — "meaningfully better" per Eric		

222 S Morgan St		CLOSED 6/30
Stage: Closed Won 6/30 — Post-Close Transition Value: \$13.8M Counterparty: Aaron Anovitz		
Headline: Transition wrapping up: building fully scanned over the past two days, all keys and files in hand. Rent true-up and utility switchover are the open items.		
TASK	STATUS	NOTES
July rent true-up with seller	● Waiting on Others	~\$21K collected, ~\$4K expected (Illinois Safety, CMR Law); All Belgium out owing May/June. Aaron: check now or after final payments (7/2).
Utilities & internet switchover	● In Progress	Peoples Gas + ComEd switched at close. Zentro internet (cameras + directory) — assume or let lapse, ~\$150/mo (per Aaron 7/2).
PIN consolidation filing	● In Progress	Filing in process.
Recently completed: ✓ Building scans complete (7/6–7/8) ✓ All keys and files received ✓ First tenant conversations (Everygirl Media, Sparacino CMR Law)		

222 W Ontario St

Stage: Screen + Underwrite | Value: Subject to Offer | Counterparty: David Aloush / Frontline (Andrew Rubin)

Headline: Frontline sent OM, rent roll, conversion model, and a **63-unit** architectural test fit (first-floor resi) 7/7; Michael cc'd. \$200/SF building-cost assumption (client builds ~\$190). Retail-keep alternative: ~\$40K/mo retail + tax recapture vs ~\$27.8K/mo resi. Still no ask — Rule 6 basis test (\$150K/door → ~\$9.45M ceiling at 63 units) gated on price; no architect spend yet. Building tour offered.

1201 W Kinzie St

NEW

Stage: Screen + Underwrite (new) | Value: TBD | Counterparty: TBD

Headline: New deal — preliminary numbers run July 7. Full underwriting to follow; not yet tracked in the CRM.

NO MOVEMENT THIS WEEK

950-952 N Noble St (Closed Won, \$1.57M) — contractor walked the greystone this morning (7/8); no other updates.

3639 N Broadway (Pre-DD + PSA, \$5.0M, Steve Frisch) — no updates. Open: Byline timing-vs-price (45/30-day vs 6–9 mo window); 59-unit upzone scenario to run with Kenny & Michael.

Decisions Needed — Kenny & Michael

- **2323 W Grand — Equity raise (source TBD):** flagged open in the CRM with closing set for Friday 7/10.