

Deal Status Report

Week of July 7, 2026 • Prepared by Grant Sapkin • For Kenny & Michael Motew

222 S Morgan St		
Stage: CLOSED WON 6/30 — Post-Close Transition Value: \$13.8M Counterparty: Aaron Anovitz		
Headline: Closed June 30 (one-week slip from 6/24 target). 47-unit office-to-resi; ~\$209K/door basis held from screen through close. Transition underway with Aaron's team — rents, utilities, vendors, keys/files, and tenant outreach all in motion this week.		
TASK	STATUS	NOTES
July rent true-up with seller	● Waiting on Others	~\$21K collected, ~\$4K more expected (Illinois Safety, CMR Law); All Belgium out owing May/June. Aaron asks: check now or once final payments land (per Aaron 7/2).
Utilities & internet switchover	● In Progress	Peoples Gas + ComEd new accounts switched at close (no final readings needed). Zentro internet (cameras + directory board) being cancelled by seller — assume service or let lapse; ~\$150/mo, paid through the month (per Aaron 7/2).
Keys & building files handoff	● In Progress	Grant coordinating pickup with Bob (per Aaron 6/30). Full vendor + tenant contact list received 7/1.
Tenant outreach	● In Progress	Conversations started with The Everygirl Media and Sparacino CMR Law (Grant, 7/6).
Tenant access follow-up — 3D, 2C, 2D, 4D	● In Progress	Suite access for building scans still being scheduled; scans for remaining suites waiting on tenants.
PIN consolidation filing	● In Progress	Filing in process.
Entity docs — trailing items	● Waiting on Others	Amended LLC Agreement + FEIN letter trailing from attorney.
Recently completed: ✓ CLOSED 6/30 — \$3.45M equity funded, 75/25 LP/GP ✓ All pre-close items cleared — Saratoga amendment, tenant estoppels, entity org docs ✓ Vendor + tenant contact list received from Aaron		

2323 W Grand Ave

Stage: Closed Won — Closing Docs In Process | Value: \$17.8M | Counterparty: Bogdan Popovich

Headline: Seller side is waiting on our closing documents — Bogdan has followed up three times since 7/1 ("getting close to closing and no docs yet... we need some time to review as well"). Zoning attorney contact (Fred Agustin, Law Offices of Samuel V.P. Banks) provided 7/1. Financing and equity decisions remain open — see Decisions Needed.

TASK	STATUS	NOTES
Closing documents to seller	● Stuck	Bogdan chasing 7/1, 7/6, and again 7/7; wants review time before close. Gating item this week.
Lender decision — acquisition financing	● In Progress	Flagged for Kenny/Michael decision in CRM.
Equity raise — source TBD	● In Progress	Flagged for Kenny/Michael decision in CRM.
Zoning — confirm current + proposed	● In Progress	Zoning attorney contact received from Bogdan 7/1 (Fred Agustin, Sam Banks Law).
Insurance — GL coverage for land	● Waiting on Others	West Bend or standalone.
LLC name confirmation	● In Progress	With Kristin Dunlap.

Recently completed: ✓ 53-unit deal — \$1.8M land / ~\$301K/door / \$287/SF basis held ✓ Real estate scope in acquisition confirmed

3639 N Broadway

Stage: Pre-DD + PSA | Value: \$5.0M | Counterparty: Steve Frisch (Mid-America)

Headline: No movement this week. Open from prior weeks: Byline accepted \$5M but wants original 45/30-day periods vs. our 6–9 month approval window; upzone scenario (59 units vs 24 as-of-right) is the basis lever — both scenarios to be run with Kenny & Michael.

No task or update activity recorded in the CRM June 30 – July 7.

224 N Desplaines St

Stage: Screen + Underwrite | Value: \$26.5M all-in | Counterparty: Eric Weber (Cubed CRE)

Headline: Active underwriting exchange all week on the updated model (sent 6/29). Eric spoke with Michael 7/1. 87-unit Fulton Market development; 7.5% yield on cost, 30.8% deal IRR in current model — hard costs and exit cap are the swing inputs.

TASK	STATUS	NOTES
Basement SF verification	● Waiting on Others	GBA discrepancy: 85,652 vs Eric's 69,288 SF — basement likely the gap. Grant emailed Chris for measured basement SF; also whether \$185/SF hard cost should apply to basement (\$16M of \$26M rides on hard costs) (per Eric 6/30).
Expense ratio evidence	● In Progress	Eric wants proof of 32–33% expense ratio on stabilized 30–50+ unit buildings; Brandon (asset mgmt) looped in to pull portfolio data (7/1).
Bottoms-up soft + interest costs	● In Progress	Soft costs reduced to \$24/SF; Eric requests bottoms-up soft + interest build using 6.3% rate, to review with Michael (per Eric 7/1).

Recently completed: ✓ Updated proforma delivered to Eric 6/29 ✓ Eric + Michael walked through model assumptions 7/1

222 W Ontario St

Stage: Screen + Underwrite | Value: Subject to Offer | Counterparty: David Aloush

Headline: New screen (added 6/29). 55K SF DX-7 River North office-to-resi conversion, one block from closed 118 W Illinois; 60% leased with \$631K in-place NOI and 6-month redevelopment kickouts = cash-flowing carry. Gated on price discovery — no ask, so land-basis test (\$150K/door ceiling) can't run yet. Hold architect spend until basis is in range.

No task or update activity recorded in the CRM June 30 – July 7.

Decisions Needed — Kenny & Michael

- **2323 W Grand — Lender decision (acquisition financing):** financing selection is flagged open in the CRM while the seller side presses to paper the closing — needs a call this week.
- **2323 W Grand — Equity raise (source TBD):** equity source remains undetermined and is flagged for your input.