

Deal Status Report — October 7, 2026

Week of October 7, 2026 • Prepared by Grant Sapkin • For Kenny & Michael Motew

SCREENED — ACTIVE UNDERWRITING

4 DEALS

1006 S Michigan Ave — South Loop

PURSUE DECISION TODAY

Stage: Screened | Value: ~\$6.0M (working basis) | 50 units | Counterparty: Joe Braun

Headline: The furthest-along file this week and the one asking for a decision. 50-unit South Loop adaptive-reuse play — Grant firmed the numbers at the lower ~\$5.8–6.0M basis, sent them to Kenny & Michael, and got them through the building. Today’s open item is the internal go/no-go: discuss the numbers together and schedule a second tour if we’re pursuing. Scale and location fit; it only works if we buy right, so this is the week to commit or stand down.

TASK	STATUS	NOTES
Discuss numbers internally; schedule a second tour if pursuing	● In Progress	Due today — the pursue / pass call on the refreshed basis.

Recently completed: ✓ Firmed numbers at ~\$5.8M (10/5) ✓ Reviewed with Andrew, emailed Kenny & Michael, got them through the building (10/6)

412 S Well St — South Loop

TOURED 10/6

Stage: Screened | Value: TBD | Counterparty: Michael Walker

Headline: Fresh South Loop look, toured yesterday afternoon (10/6) and now moving into underwriting with Andrew. The one thing holding the numbers up is the survey — Grant needs it from Michael Walker before Andrew can firm anything. Early-stage, but active.

TASK	STATUS	NOTES
Get survey from Michael Walker to start numbers	● Waiting	Due today — gating the underwrite; Andrew is ready once it lands.

Recently completed: ✓ Toured 2:30 PM (10/6) ✓ Started numbers with Andrew (10/6) ✓ Requested survey from Walker for architect Ben (10/1)

515 N Dearborn St — River North

ADAPTIVE REUSE

Stage: Screened | Value: \$7.5M | Counterparty: Robert Baum

Headline: River North building under an adaptive-reuse lens, our largest-priced screen this week at \$7.5M. Andrew picks the underwrite back up with Grant this afternoon after an initial pass last month. It sits on the edge on the early read — the refreshed numbers decide whether to push Baum on price or let it sit.

TASK	STATUS	NOTES
Get started on numbers with Andrew	● In Progress	Due this afternoon — continue the adaptive-reuse underwrite.

Recently completed: ✓ Andrew’s first pass reviewed (9/29) ✓ Ran as adaptive reuse on Scott’s info (9/21)

10-22 W Erie St — River North

NEW — INITIAL SCREEN

Stage: Screened | Value: \$6.3M | Counterparty: Malek Abdulsamad

Headline: New River North look sourced through Malek. Offering memorandum came in Monday (10/5); initial numbers run this afternoon. First screen to see whether it clears the box and earns a deeper underwrite.

TASK	STATUS	NOTES
Run initial numbers	● In Progress	Due this afternoon — first-pass screen off Malek’s OM.

Recently completed: ✓ Got OM from Malek (10/5)

Nothing at LOI this week.

UNDER CONTRACT

0 DEALS

Nothing under contract this week.

HOLD

2 DEALS

East Lincoln Park — 67-Unit Deconversion

WATCH — LARGEST DEAL

Stage: Hold | Value: ~\$15.0M (our basis) | 67 units | Counterparty: Matt Neistat

Headline: Still our biggest active deal, moved to Hold this week while we wait on the owners. 67-unit Lincoln Park condo deconversion (near DePaul / Wiener Circle) sourced through Matt, who advises the ownership group after an unsolicited offer. Andrew refreshed the underwrite and Grant followed up with Matt yesterday; the ball is with Matt and the owners on access and direction. Price talk stays wide — sellers float \$18.5–\$19.0M, Matt pegs ~\$17.0M, we underwrite from ~\$15.0M, with \$1.5–\$2.0M capex (~\$15K/unit) for electrical and galvanized plumbing. Holding until there’s a reason to re-engage.

Recently completed: ✓ Followed up with Matt for an update (10/6) ✓ Andrew ran numbers, reviewed, follow-up with Matt (9/30)

1312 W North Ave — Lincoln Park / West Town

HOLD

Stage: Hold | Value: \$1.15M | Counterparty: Michael Rourke

Headline: Got details from Michael and ran the numbers; on hold behind a competing buyer. Holding to see whether that deal falls through before spending more time — next check-in is 10/19.

TASK	STATUS	NOTES
Check in with Mike — did the deal fall through?	● Waiting	Follow up 10/19.

Recently completed: ✓ Got details from Michael, ran numbers (9/21)

PASSED THIS WEEK

3 DEALS

- 3639 N Broadway (Wrigleyville dev site, \$5.0M, 24 units as-of-right — Steve Frishman) — the 59-unit upzone case was the only path to basis, and the entitlement risk/timeline didn't clear a 7%+ yield on cost. Passed off Hold.
- 2801 W Logan Blvd (Logan Square, \$4.0M, 14 units — Will Sprinkman) — toured twice, but the in-place economics fail the box (price above our \$2.0M ceiling, DSCR ~1.05 vs 1.20 floor). Passed.
- 2334 N Sacramento (Lincoln Park, \$2.2M, 8 units — Jake Parker) — fails hard gates (DSCR 0.99, negative cash-on-cash). Passed.

CLOSED — WON

PRIOR CLOSINGS

Closed deals carried for reference; no open post-close items this week.

- 222 S Morgan St (47-unit office-to-resi adaptive reuse, \$13.8M — Aaron Anovitz) — closed 6/30 at ~\$209K/door; equity funded, all DD items cleared.
- 2323 W Grand Ave (53 units, \$17.8M — Bogdan Popovych) — closed on a cheap \$1.8M land basis (~\$301K/door); rate and investors came together.
- 1201 W Kinzie St (66-unit Fulton Market ground-up, \$22.5M — Scott Borstein) — closed; land at ~\$31K/door buildable on a sponsor LP raise.
- 950-952 N Noble St (6-unit West Town walk-up, \$1.57M — Wayne Caplan) — closed 6/15 at \$261K/door on verified under-market rents.